COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2020

ESTI MATE SUMVARY 13: 46: 36
CONTI D: C21903 ESTI MATE NO. 0004 PROG SPEC YR 2005
PON: 21903- BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 85.0 DAYS TIME ALLOW 90 WORK DAYS
US 24 MP. 291.38 to MP. 296.60 PERCENT TIME  94.44 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0242- 085
US 24 Resurface - Chipita Park to West of Manitou

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 04/27/2020
1627 Col e Bl vd DATE LET 02/ 27/ 2020 DATE WORK BEGAN 05/ 18/ 2020
Sui te 200 DATE AWARDED 04/ 01/ 2020 DATE TI ME SToppep 10/ 12/2020
DATE CONTRACT EXECUTED 04/27/2020 DATE ACCEPTED 10/ 12/ 2020
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 5, 608, 936.57 PARTI Cl PATI NG $ 5,406, 341.16 $ 599, 723. 30
AWARD PRQJECT AMT: $ 5,351, 155. 83 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 96. 39% TOTAL EARNI NGS 5,406, 341. 16 599, 723. 30
FUNDS AVAI LABLE: $ 202, 595. 41 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5, 406, 341. 16 599, 723. 30
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 267. 34 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 326, 073. 82 599, 723. 30
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 5, 326, 073. 82 599, 723. 30
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DUE s 599,723.30

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0004 13: 46: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 216. 000 0. 000
EACH 216. 000 1,231. 20
5. 70000 216. 000 1,231. 20
0010 202-00190 *Renpval of Concrete Median Cover Material 202. 300 202. 300
SY 0. 000 0. 00
34. 20000 202. 300 6, 918. 66
0015 202-00201 *Renpval of Curb 925. 000 925. 000
LF 0. 000 0. 00
11. 50000 925. 000 10, 637. 50
0020 202-00203 *Renoval of Curb and Cutter 978. 000 978. 000
LF 0. 000 0. 00
12. 00000 978. 000 11, 736. 00
0025 202- 00206 *Renmpval of Concrete Curb Ranp 16. 100 16. 100
Sy 0. 000 0. 00
34. 95000 16. 100 562.70
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 233, 040. 060 233, 040. 060
SY 0. 000 0. 00
1. 85000 233, 040. 060 431,124.11
0035 202-00251  *Renoval of Pavenent Marking (Asphalt G ooving) 59, 442. 130 1, 545. 900
SF 57, 896. 230 37,632. 55
0. 65000 59, 442. 130 38, 637. 38
0040 202-00810 *Renoval of G ound Sign 180. 000 11. 000
EACH 169. 000 19, 266. 00
114. 00000 180. 000 20, 520. 00
0045 202-00821 *Renoval of Sign Panel 86. 000 26. 000
EACH 60. 000 3,081. 00
51. 35000 86. 000 4,416. 10
0050 202-01130 *Renoval of Guardrail Type 3 3, 590. 000 3, 589. 500
LF 0. 000 0. 00
4.00000 3, 589. 500 14, 358. 00
0055 202-01300 *Rerpval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00

210. 00000 6. 000 1, 260. 00



CONTI D

CAT NO0200

0060 203-01597

0065

203- 01622

0070

208- 00035

0075

208- 00045

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00815

0110 240-00010

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Pot hol i ng

Sweeping (Wth Pickup Broom

*Aggr egat e Bag

*Concrete Washout Structure

*Renoval

and Di sposal of Sedinent (Labor)

*Reroval

and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

of Trash

*Renoval

*Er osi on Control

Managenent

*Reset Sign Panel

Renoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
HOUR
275. 00000
32.000
HOUR
350. 00000
380. 000
LF
34. 25000
2.000
EACH
2, 500. 00000
15. 000
HOUR
170. 00000
0. 000
HOUR
340. 00000
0. 000
HOUR
340. 00000
0. 000
HOUR
85. 00000
29. 000
DAY
400. 00000
5. 000
EACH
370. 00000
0. 000
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

32.000
0. 000
32. 000

380. 000
0. 000
380. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

23. 000
6. 000
29. 000

2.000
3. 000
5. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 19/ 2020

2,400

1, 110

.00

.00

.00

.00

.00

.00

.00

.00

00

00

.00

13: 46: 36

AMOUNT

11, 200

13,015

5, 000

2,550

11, 600

1,850

.00

00

00

00

00

.00

.00

.00

00

00

.00



CONTI D:

PREV QTY/

CAT NO0200

0115 240- 00020

0120

304- 08002

0121

900- 00006

0125

403- 00720

0130

403- 34871

0131

403- 34751

0135

411-10255

0140

606- 00302

0145

606- 01340

0150

606- 01385

0155 606-01390

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Netting

Aggr egat e Base Course (Shoul der Material)

Added Item (Dol lar)/ Price Reduction Aggregat

Cour se (Shoul der Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

e Base

HVA (G SX) (75) (PG 64-28) Changed Gryration and

Bi nder

Enul sified Asphalt (Sl ow Setting)

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3J

*End Anchorage Type 3K

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
11. 40000
692. 000
cy
95. 00000
0. 000
DOL
1. 00000
170. 070
TON
150. 00000
0. 000
TON
80. 25000
31, 953. 280
TON
80. 25000
14, 350. 420
GAL
4. 70000
3, 600. 000
LF
27. 35000
2.000
EACH
915. 00000
1. 000
EACH
3, 540. 00000
1. 000
EACH

1, 825. 00000

QrY TH'S PERI OD
QTY TO DATE

-7,517.
. 000
-7,517.

120.
49.
. 070

31, 953.
0.
31, 953.

14, 350.
0.
14, 350.

3, 586.
14.
3, 600.

. 000
. 000
. 000

. 800
. 000
. 800

210

210

770
300

. 000
. 000
. 000

280
000
280

420
000
420

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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7, 395.

382.

.00

.00

.00

00

.00

.00

.00

90

.00

.00

.00

13: 46: 36

AMOUNT

65, 721.

-7,517.

25, 510.

2,564, 250.

67, 446.

98, 460.

1, 830.

3, 540.

1, 825.

.00

00

21

50

.00

72

97

00

00

00

00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO. 0004 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-02003 *End Anchorage (Nonfl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 700. 00000 3. 000 11, 100. 00
0165 608-00006 *Concrete Sidewalk (6 Inch) 9. 000 8. 700
SY 0. 000 0. 00
131. 50000 8.700 1,144.05
0170 608-00010 Concrete Curb Ranp 18. 000 17.800
Sy 0. 000 0. 00
131. 50000 17. 800 2,340.70
0175 608-00015 *Det ect abl e War ni ngs 20. 000 20. 000
SF 0. 000 0. 00
139. 50000 20. 000 2,790.00
0180 609-21010 *Curb and CGutter Type 2 (Section |-B) 157. 000 157. 000
LF 0. 000 0. 00
49. 10000 157. 000 7,708.70
0185 609-60011 *Curb Type 6 (Section M 925. 000 0. 000
LF 925. 000 24,790. 00
26. 80000 925. 000 24,790. 00
0190 610-00026  *Median Cover Material (6 Inch Patterned Concrete) 873. 000 872. 500
SF 0. 000 0. 00
15. 50000 872. 500 13,523. 75
0191 900- 00006  Added Item (Dollar)/ Price Reduction Median Cover Mat 0. 000 -7,843.780
(6 Inch Patterned Concrete) DAL 0. 000 0. 00
1. 00000 -7,843.780 -7,843.78
0195 612-00001  *Delineator (Type I) 548. 000 0. 000
EACH 548. 000 15, 015. 20
27. 40000 548. 000 15, 015. 20
0200 612-00002 *Delineator (Type Il) 116. 000 0. 000
EACH 116. 000 3,439. 40
29. 65000 116. 000 3,439. 40
0205 612-00003  *Delineator (Type IIl) 88. 000 0. 000
EACH 88. 000 2,811.60

31. 95000 88. 000 2,811.60



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO. 0004 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 612-00021 *Del i neator (Type |) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
45. 60000 0. 000 0. 00
0215 612-00022 *Del i neator (Type Il) (Barrier) 0. 000 0. 000
EACH 0. 000 0. 00
51. 35000 0. 000 0.00
0220 612-00041 *Del i neator (Flexible) (Type I) 120. 000 0. 000
EACH 110. 000 9, 410. 50
85. 55000 110. 000 9, 410. 50
0225 612-00042 *Del ineator (Flexible) (Type II) 4.000 0. 000
EACH 4.000 365. 00
91. 25000 4.000 365. 00
0230 612-00043 *Del ineator (Flexible) (Type IIl) 16. 000 0. 000
EACH 16. 000 1, 551. 20
96. 95000 16. 000 1, 551. 20
0235 612-00070 *Reflector Strip (4 Inch) 411. 000 0. 000
EACH 411. 000 21, 104. 85
51. 35000 411. 000 21, 104. 85
0240 614-00011 *Sign Panel (Class I) 367. 000 97. 130
SF 269. 870 7,394. 44
27. 40000 367. 000 10, 055. 80
0245 614-00012 *Sign Panel (Class Il) 2,970. 000 1, 116. 560
SF 1, 853. 440 55, 047. 17
29. 70000 2,970. 000 88, 209. 00
0250 614-00013 *Sign Panel (Class I11) 460. 000 0. 000
SF 460. 000 18, 377.00
39. 95000 460. 000 18, 377. 00
0255 614-00615 *Steel Sign Post (W 6x15) 74.000 0. 000
LF 59. 000 4,711. 15
79. 85000 59. 000 4,711.15
0260 614-00821 *Steel Sign Post (W 8x21) 73.000 0. 000
LF 73. 000 7,077.35

96. 95000 73.000 7,077.35



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

614-01503

614- 01573

614-01583

614- 03002

614- 03004

625- 00000

626- 00000

626- 01112

627-00008

627-00013

627-01010

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM

DESCRI PTI ON
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sl i pbase

*Concrete Footing (Type 2)

*Concrete Footing (Type 4)

*Construction Surveying

Mobi | i zati on

*Public Information Managenent

(Tier I1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

20. 000

296. 50000

185. 000

455. 00000

35. 000

570. 35000

4. 000

2, 850. 00000

4.000

5, 700. 00000

1. 000

68, 350. 00000

1. 000

275, 000. 00000

190. 000
DAY
200. 00000
548. 070
GAL
110. 00000
2,768. 000
GAL
62. 00000
7,871.300
SF

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

15. 000
4.000
19. 000

73.000
112. 000
185. 000

8. 000
27.000
35. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000

0. 850
0. 150
1.000

1. 000
0. 000
1. 000

121. 000
36. 000
157. 000

0. 000
548. 070
548. 070

2,767.500
0. 000
2,767.500

7, 080. 500
790. 800
7,871.300
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1, 186.

50, 960

15, 399

10, 252

7,200

60, 287

14,234

00

00

45

.00

.00

50

.00

00

70

.00

40

13: 46: 36

AMOUNT

5,633

84,175

19, 962

11, 400

22,800

68, 350

275, 000

31, 400

60, 287

171, 585

141, 683

50

00

25

00

00

00

00

00

70

00

40



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO. 0004 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-30405  *Preformed Thernopl astic Pavenent Marking 882. 000 881. 500
(Wor d- Synbol )
SF 0. 000 0. 00
18. 40000 881. 500 16, 219. 60
0325 627-30411  *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 982. 000 982. 000
Li ne
) SF 0. 000 0. 00
12. 85000 982. 000 12,618.70
0330 630-00000  *Fl agging 886. 250 852. 000
HOUR 34. 250 1, 250. 13
36. 50000 886. 250 32, 348. 13
0335 630-00003 Uniforned Traffic Control 230. 000 181. 500
HOUR 48.500 3,977.00
82. 00000 230. 000 18, 860. 00
0340 630-00007 *Traffic Control Inspection 48. 000 33. 000
DAY 15. 000 7,725.00
515. 00000 48. 000 24,720.00
0345 630-00012 *Traffic Control Managenent 87. 000 63. 000
DAY 24.000 41, 040. 00
1, 710. 00000 87. 000 148, 770. 00
0350 630-00031  *Courtesy Patrol 303. 000 115. 500
HOUR 187. 500 52, 500. 00
280. 00000 303. 000 84, 840. 00
0355 630-00040 Traffic Incident Management Pl an Devel opment 1. 000 0.500
LS 0.500 1,997.50
3, 995. 00000 1. 000 3,995. 00
0360 630-00041 Traffic Incident Managenent Plan |nplenentation 6. 000 3. 000
MON 3.000 8, 550. 00
2,850. 00000 6. 000 17, 100. 00
0365 630-80001 *Fl ashi ng Beacon (Portable) 3. 000 1.500
EACH 1.500 2, 055.00
1, 370. 00000 3.000 4,110.00
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 2.000 2, 050. 00

1, 025. 00000 2.000 2, 050. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO. 0004 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15. 500
EACH 15.500 1,149.33
74.15000 31. 000 2,298. 65
0380 630-80342 *Construction Traffic Sign (Panel Size B) 102. 000 37.500
EACH 64. 500 5,517.98
85. 55000 102. 000 8,726.10
0385 630-80348 *Construction Information Sign 2.000 1. 000
EACH 1.000 2,050. 00
2, 050. 00000 2.000 4,100. 00
0390 630-80350 *Vertical Panel 20. 000 2.000
EACH 18. 000 307. 80
17.10000 20. 000 342. 00
0395 630-80355 *Portabl e Message Sign Panel 2.000 1.000
EACH 1.000 7,415.00
7,415. 00000 2.000 14, 830. 00
0400 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 5. 000 1.500
Type
ype) EACH 3.500 9, 975. 00
2, 850. 00000 5. 000 14, 250. 00
0405 630-80360  *Drum Channel i zi ng Device 104. 000 29. 000
EACH 75. 000 1,710. 00
22.80000 104. 000 2,371.20
0410 630-80380 *Traffic Cone 500. 000 250. 000
EACH 250. 000 2,850. 00
11. 40000 500. 000 5, 700. 00
0415 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 1.000 4, 565. 00
4,565. 00000 1. 000 4,565. 00
0420 630-85020 *Mobi | e Attenuator 2.000 1. 000
EACH 1. 000 39, 925. 00
39, 925. 00000 2.000 79, 850. 00
0425 632- 00000 *Ni ght Work Lighting 1. 000 1.000
LS 0. 000 0. 00

67, 500. 00000 1. 000 67, 500. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQIECT NH0242- 085 ESTI MATE NO 0004 13: 46: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0430 700-70010 F/ A Mnor Contract Revisions 177, 700. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70018 F/ A Roadway Smoot hness | ncentive 127, 348. 600 127, 348. 600
FA 0. 000 0.00
1. 00000 127, 348. 600 127, 348. 60
0445 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700- 70023 F/ A On- The- Job Trai nee 1, 034. 000 1, 033.990
FA 0. 000 0.00
1. 00000 1, 033. 990 1, 033.99
0455 700- 70025 F/ A Quality Incentive Paynent 105, 012. 200 105, 012. 200
FA 0. 000 0. 00
1. 00000 105, 012. 200 105, 012. 20
0460 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0465 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0481 900- 00006 Added Item (Dol lar)/ P/R Wrking Tinme Limtation 0. 000 -450. 000
Vi ol ati on
DOL 0. 000 0.00
1. 00000 -450. 000 -450. 00
CAT 0200 CURRENT AMI $ 5,543,346.57 $ 599, 723.30 $ 5, 340, 751. 12
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0470 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21903-BI D ESTI MATE RUN 10/ 19/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO. 0004 13: 46: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 950. 00000 1. 000 31, 950. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,570. 00000 2.000 5, 140. 00
CAT 0400 CURRENT AMT $ 65,590.00 $ 0.00% 65, 590. 00

PROJECT TOTAL CURRENT AMI $ 5,608,936.57 % 599, 723.30 $ 5, 406, 341. 12



